WBS No: 1AAH

Activitv | D: 1AH1004001 Rockv Flats Closure Proiect \lj\;lglsefljilter Ezi\?-llme o
Baseline Cost and Basis of Estimate Activity Filter  * SQartslnEy | *
WBS No:  1AAH Title: Salt Residues
Activitv ID:  1AH1004001 Description: FYO0O Salt Operations (2.800ka) Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Operations - 2800 ka 82.00/dav HC 255 20.880 489.500 0] Q0 489,500 238.344 727.844
20 Commodities 2.800.00/ka HC 0 0 0 527.072 0 527.072 0 527.072
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 6.230 6.230 0 6.230
Total for Activity 1AH1004001: 20.880 489.500 527.072 6.230 1.022.803 238.344 1.261.146
Line Item 10 - Operations - 2800 kg
BOE Two forenen supervising crew of nine process specialists with engineer support for WPP data package and RCT support. Overtinme is 20% of total hours.
For eman 2 fte
Process Speci al i st 9 fte
Engi neer 1 fte (Budgeted in Proj. Sppt.)
RCT 2 fte
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | SA01S |SSOC 371 Closure Proiect Linear 34.00
Factors orema 8.5 Hours/Dav 2 Shifts/Dav
9 Process Specialists Hours/Dav Shifts/Dav
& PR ADIA [ ee inea 6.48|Hours
Factors 2 RCT's 1.62 Hours/Dav 2 Shifts/Dav
Line Item 20 - Commodities
BOE Hi storical Data Source - FY99 Salts Project commdities requirements for repack operations
Item Desc - drums, liners, bags, filters, gloves, cans, TIDs, and tape
Br eakdown of Historical Data:
Item - Sane
Units - KG of repack material
Unit Cost - $188
Unit Cost Adjustment factor - 1.0
Revi sed Unit Cost - $188
Basis for adjustment - n/a
Resources Cost Element il Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE KA50S |B371 SS&C and Salts inear 188.24|Dollars
Factors 188.24 Dollars/ka
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 3.630.74Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 2599.72Dollars
Factors 2599.72 Dollars
Activitv ID:  1AH1004002 Description: FYO0O Salt Manaaement Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Management 82.00ldav HC 15 1.220 34.127 113.611 0 147.738 16.654 164.392
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WBS No: 1AAH

Activitv | D: 1AH1004002 Rockv Flats Closure Proiect \?\glsquilter ?Z‘Zﬂ'ne o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Total for Activity LAH1004002: | 1.220] 34127 | 113.611] ol 147738 16.654 164.392
Line Item 10 - Management
BOE Hi storical Data Source - FY99 Salts Project requirenments
Item Desc - Project nmanagenent, scheduling and budget
Br eakdown of Historical Data:
Item - Sane
Units - 1 day
Unit Cost - $2,000
Unit Cost Adjustnment factor - 1.0
Revi sed Unit Cost - $2,000
Basis for adjustnment - n/a
Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | KA50S |BS71 SS&C and Salts Linear 8.5
Cf 8.5 Hours/Dav
| Linear ‘ 6.38|Hours
| Linear ‘ 648 OOlD_o.lLa.Ls_,
| Linear \ 720.00[Dollars
Factors - s/Hour
ASR__IMISC EXPENSES 0000 INONE SA01S |SSOC 371 Closure Proiect | Linear ‘ 17.50|Dollars
Factors 1 SSOC Edu Reim per HR 5.5 875 $/atr 0.02 atrs/dav
Activity ID:  1AH1004003 Description: FYO0O Salt Support Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Salt Support 82.00/dav HC 17 1.394 47.689 508.318 0 556.007 23.272 579.279
12 NMSLs 1.00lea HC 150 150 6.491 13.500 0] 19.991 3.167 23.158
Total for Activity 1AH1004003: 1.544 54.179 521.818 0 575.997 26.439 602.437
Line Item 10 - Salt Support
BOE Historical Data Source - FY99 Salts Project requirenents
Item Desc - Technical engineering support, SMEs, procedures, WPP docunenation, training and QA
Br eakdown of Historical Data:
Item - Sane
Units - 1 day
Unit Cost - $7,000
Unit Cost Adjustnment factor - 1.0
Revi sed Unit Cost - $7,000
Basis for adjustnment - n/a
Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS SA01S |SSOC 371 Closure Proiect Linear 8.50
a e DDO ai 0 8.5 Hours/Dav
| Linear \ 8.50lHours
| Linear ‘ 1.620, OOlD_o.lLa.Ls_,
Factors Jlo] i
A A & | Linear ‘ 450.00[Dollars
Factors or- Hours/Dav Dol[ars/Hour
A57_|LATA | E130 |OTHER ENGINEERS [ KAS0S |3371 SS&C and Salts | Linear \ 720.00[Dollars
Factors 9 Hours/Dav Dollars/Hour
A57_|LATA E130 |OTHER ENGINEERS [ KAS0S |3371 SS&C and Salts | Linear \ 0.00lDollars
ACLO DDOI nain onrad |

80 DQJ_la.rS/Hour 0] RlldﬂPMm'mhﬂsm
: Project | Linear 720.00
Factors 1 SME-Getty 9 Hours/Dav 80 Dolla.rs/Hour

l,5\51 LATA P160 |TECHNICAL WRITERS AND EDITOR | KA10S |B371 ESH&O Linear \ 324.00[Dollars

Factors 1 Procedure Writer 45 Hours/Day 72 Dollars/Hour
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WBS No: 1AAH

Activity I D: 1AH1004003 Rockv Flats Closure Proiect \?\glsquilta’ E:i\?—llme o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
A57 ATA P170 |OTHER ADMINISTRATIVE & PROFE | SA01S |SSOC 371 Closure Proiect | Linear ‘ 25.00
1 Trainina Admin.-Rork 0.5 Hours/Dav 50 Dollars/Hour
A5H BCONTRA D SR 0_IOUA ONTROL ENGINEER K266 nvir. Safetv. Health & Ouali | Linear ‘ 720.00IDollars
Factors 1 OA Endaineer-Stewart 9 Hours/Dav 80 Dollars/Hour
a5t JSURCONTRACTED SRVS | Fian ToTRERENGINEERS | kamos Ipazissecandsabs 1 inear \ 720.00lDollars |
Factor pport Endin M Hours/Dav Dollars/Hour
%C and Sa \ 450.00[Dollars
50 Dollars/Hour
%C and Sa \ 450.00[Dollars
Factors 1 WIPP Records Administrator-Jones 9 Hours/Dav 50 Dollars/Hour
Line Item 12 - NMSLs
BOE Hi storical Data Source - FY99 NVSL devel opment for B371 Salts Project
Item Desc - Devel op/revise nuclear material safety limt (NVSL)
Br eakdown of Historical Data:
Item - sane
Units - 1 linmt
Unit Cost - $23,000
Unit Cost Adjustment factor - 1.0
Revi sed Unit Cost - $23, 000
Basis for adjustment - n/a
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E080 |NUCLEAR (CRITICALITY) ENGINEER]| KA10S |B371 ESH&O Linear 75.00]
actors [ i Hours/NMSL
R A e Proiect | Linear ‘ 75.00[Hours
Factors 1 NMSL Sopt (Rick Moore) 75 Hours/NMSL
ject | Linear | 6.750.00Dollars
Factors 1 NMSL Sont (Ellen Savlor) 75 Hours/NMSL 90 $/Hour
Activitv ID:  1AH1004004 Description: FYO0O Salt Maintenance Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Salts Maintenance 82.00/dav HC 10 820 18.662 12.300 0 30.962 9.107 40.068
11 Maintenance Plannina 82.00/dav HC 3 205 6.647 8.364 0 15.011 3.244 18.255
Total for Activity 1AH1004004: 1.025 25.309 20.664 0 45,973 12.351 58.323
Line Item 10 - Salts Maintenance
BOE Hi storical Data Source - FY99 Salts Project requirenents
Item Desc - Maintenance for continued gl ovebox operations
Br eakdown of Historical Data:
Item - Same
Units - 1 day
Unit Cost - $700
Unit Cost Adjustnment factor - 1.0
Revi sed Unit Cost - $700
Basis for adjustnment - n/a
Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 [El ECTRICIANS KA20H |371/374 Facility Mamt Steelworkers Linear 4.00
acto Maintenan ici 4 Hours/Dav
\ 4.00/Hours
Factor A ;| aft-Metal Work J |
A p Jre Proi | Linear \ 2.00/Hours
Factors i n 2 Hours/Dav
A5C_ISUPPLIES [ 0000 INONE | sao1s [ssoc 371 Closure Proiect | Linear \ 150.00[Dollars

Factors 150 Dollars/Dav
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WBS No: 1AAH

Baseline Cost and Basis of Estimate

> Rockv Flats Closure Proiect Proiect
Activitv 1D: 1AH1004004 WBSFilter

Activity Filter  *

Line Iltem 11 - Maintenance Planning

Baseline Devl
1AAH

SartsIn FY *

BOE Historical Data Source - FY99 Salts Project requirenents

Item Desc - Engineering and planning of maintenance for continued gl ovebox operations
Breakdown of Historical Data:

Item - Sanme

Units - 1 day

Unit Cost - $490

Unit Cost Adjustnment factor - 1.0

Revised Unit Cost - $490

Basis for adjustnment - n/a

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E040 |FI ECTRICAL ENGINEERS SA01S |SSOC 371 Closure Proiect Linear 1.25|Hours
tors 25 hours/mo 0.05 mo/dav
iect | Linear 1.25|Hours
Factors 25 hours/mo 0.05 mo/dav
lASZ LATA P070 ICOST ESTIMATORS PLANNERS AN | SA01S |SSOC 371 Closure Proiect | Linear ‘ 90.00IDollars
Factors 1 Planner 25 hours/mo 0.05 mo/dav 72 $/hour
lAﬁﬁ AS 0000 INONE SA01S |SSOC 371 Closure Proiect | Linear ‘ 12.00[Dollars
Factors 12 Dollars/Dav
Activity ID:  1AH1004005 Description: FYO0O Salt Samplina Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
B5S909525 B707 Samplina 2.00{wk BM 82 164 3.589 900 Q0 4,489 1.747 6.236
B5S909528 B371 Salt WAP Samplina 17.00|wk BM 82 1.392 30.506 5.100 0 35.606 14.850 50.456
\Defer Funding  |B371 Salts Samplina (06/13/00) 1.00leach EE 0 0 0 -20.000 0 -20.000 0 -20.000
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 203 203 0 203
Total for Activity 1AH1004005: 1.556 34,095 -14.000 203 20.297 16.597 36.895
Line Item B5S909525 - B707 Sampling
BOE Benchrmark Source - FYOO Salts Operations Estinmate
Benchmark |tem Desc - Salts sanpling occurring in repack gl ovebox
Br eakdown of Benchnark Dat a:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE S010 |CHEMISTS K267S |ArLathigaLLabgLaIQnLngges Linear 9.00
hours/dav 4.5 davs/wk
R omplex Steelworkers | Linear ‘ 72.90[Hours
tors 2 RCTs 8.1 hours/da 4.5 davs/wk
VEaAs\sc lsuPPLIES | o000 INONE SBO1S |SSOC 707 Closure Proiect | Linear \ 450.00|Dollars
Factors 450 $/week
Line Item B5S909528 - B371 Salt WAP Sampling
BOE Benchrmark Source - FYOO Salts Operations Estimate
Benchmark |tem Desc - Salts sanpling occurring in repack gl ovebox
Br eakdown of Benchnark Dat a:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources | Cost Element ll ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1AAH

S Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1AH1004005

Baseline Cost and Basis of Estimate \NB.S.F'lte.r LAAH
Activity Filter  *

SartsIn FY *

[ 750 ISTRAIGHT TIME BASE [ s010 ICHEMISTS [ k2675 lAnalvtical Laboratorv Services Linear

\ 9.00

1 Lab Tech 2 hours/dav 4.5 davs/wk
R A omplex Stee \ 72.90/Hours
Factors 2 RCTs 8.1 hours/dav 4.5 davs/wk
[asc luepiEs 0000 INONE sA01S [SSOC 371 Closure Proiect Linear \ 300.00lDollars |
Factors 300 $/week
Line Item Defer Funding - B371 Salts Sampling (06/13/00)
BOE |Esti mat or reduced funding by $20,000 on 6/13/00 in order to neet K-H budget target requirenent.
Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE SAQ01S |SSOC 371 Closure Proiect Linear -20.000.00(Dollars
Factors -20000 Defer fundina to FY01
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 118.85|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear \ 83.78Dollars |
Factors 83.784 Dollars
Activitv ID:  1AH1011001 Description: FYO01 Salt Operations (1.200 ka) Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Operations - 1200 ka 35.00|dav HC 255 8.912 208.933 0 0 208.933 99.661 308.594
20 Commodities 1.200.00ka HC 0 0 0 225.888 0 225.888 0 225.888
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 28.336 28.336 0 28.336
Total for Activity 1AH1011001: 8,912 208.933 225.888 28.336 463,157 99.661 562.818
Line Item 10 - Operations - 1200 kg
BOE Two foremen supervising crew of nine process specialists with engi neer support for WPP data package and RCT support. Overtime is 20% of total hours.
For eman 2 fte
Process Speci al i st 9 fte
Engi neer 1 fte (Budgeted in Proj. Sppt.)
RCT 2 fte
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS /| GROUP | SA01S |SSOC 371 Closure Proiect Linear 34.00]
| 8.5 Hours/Dav Shifts/Dav
%C & \ 145.80/Hours
\ 32.40|Hours
| Linear ‘ 6.80/Hours
| Linear ‘ 29 16|Hours |
! ee | Linear ‘ 6.48|Hours
Factors 2 RCT's 1.62 Hours/Dav 2 Shifts/Dav
Line Item 20 - Commodities
BOE Hi storical Data Source - FY99 Salts Project commbdities requirenments for repack operations
Item Desc - druns, liners, bags, filters, gloves, cans, TIDs, and tape

Br eakdown of Historical Data:
Item - Sane

Units - KG of repack materi al
Unit Cost - $188
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WBS No: 1AAH

Activitv | D: 1AH1011001 Rockv Flats Closure Proiect \?\glsquilter ?Aii\illme o
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost Adjustment factor - 1.0
Revised Unit Cost - $188
Basis for adjustment - n/a
Resources Cost Element il Department Curve Quantity Units
A5C_|SUPPLIES 0000 _INONE KA50S |B371 SS&C and Salts inear 188.24|Dollars
Factors 188.24 Dollars/ka
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 17.096.97[Dollars
S
Egé Eéﬁiﬁ 55 0000 |NONE ZDEPT |No Department | Linear | 11.238.96/Dollars
Factors 11239  Dollars
Activity ID:  1AH1011002 Description: FYO01 Salt Manaaement Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Management 35.00|dav HC 15 521 14.566 78.505 0 93.071 6.948 100.019
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 5.303 5.303 0 5.303
Total for Activity 1AH1011002: 521 14.566 78.505 5.303 98.374 6.948 105.322
Line Item 10 - Management
BOE Historical Data Source - FY99 Salts Project requirements
Item Desc - Project managenent, scheduling and budget
Br eakdown of Historical Data:
Item - Same
Units - 1 day
Unit Cost - $2,000
Unit Cost Adjustment factor - 1.0
Revi sed Unit Cost - $2,000
Basis for adjustment - n/a
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | KA50S |BS71 SS&C and Salts Linear 8.5
ctors Proi anad 8.5 Hours/Dav
| Linear ‘ 6.38|Hours
| Linear ‘ 648 OOlD_o.lLa.Ls_,
: | Linear \ 720.00Dollars
Factors - s/Hour
ASR__IMISC EXPENSES 0000 INONE SA01S |SSOC 371 Closure Proiect | Linear ‘ 875.00|Dollars
Factors 1 SSOC Edu Reim per HR 5.5 875 $/atr
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 3.199.42|Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT [No Department | Linear | 2.103.19lDollars
Factors 2103.19 Dollars
Activitv ID:  1AH1011003 Description: FYO01 Salt Support Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Salt Support 35.00|dav HC 17 595 20.355 216.965 0 237.320 9.709 247.029
12 NMSLs 3.00lea HC 150 450 19.472 40.500 0 59.972 9.288 69.259
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WBSNo: 1AAH Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1AH1011003 Baseline Cost and Basis of Estimate WBSFilter 1AAH

Activity Filter  * SartsInFY *
SYs Continaency And Escalation [ 100la [ Ee | 0 0 0 0 16.768 16.768 0 16.768
Total for Activity 1AH1011003: 1.045 39.826 257.465 16.768 314.060 18,997 333.057
Line Item 10 - Salt Support
BOE Historical Data Source - FY99 Salts Project requirements
Item Desc - Technical engineering support, SMEs, procedures, W PP docunenation, training and QA
Br eakdown of Historical Data:
Item - Sane
Units - 1 day
Unit Cost - $7,000
Unit Cost Adjustment factor - 1.0
Revi sed Unit Cost - $7,000
Basis for adjustment - n/a
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS sa01s Issoc 371 Closure Proiect Linear 8.50)
Factors 1 SME-Fisher 8.5 Hours/Dav
i5£) STRAIGH ME BASE E130 IOTHER ENGINEERS SA01S |SSOC 371 Closure Proiect Linear ‘ 8.50|Hours
Factor pport Enain oh 8.5 Hours/Dav

‘ 1.620.00[Dallars

N p 3 inea \ 450.00[Dollars
Factors 1 WIPP _Records Administrator- 9 Hours/Dav 50 Dollars/Hour
l,5\51 LATA E130 |OTHER ENGINEERS KA50S |B371 SS&C and Salts Linear \ 0.00lDollars

Eactors i - s/Hour 0 Budae

A57 JLATA E130 |OTHER ENGINEERS KA50S [B371 SS&C and Salts | Linear 720.00[Dollars
Eactors i - Il 9 Hours/Day 80 Dollars/Hour

A57 JLATA E130 |OTHER ENGINEERS [ sao1s Issoc 371 Closure Project | Linear \ 720.00lDollars

Dollar

s/Hour

Factors B s/Hour
A57 [LATA P160 [TECHNICAL WRITERS AND EDITOR | KA10S [B371 ESH&O | Linear ‘ 324.00|Dollars
Factors 1 Procedure Writer 45 Hours/Dav 72 Dollars/Hour
iect | Linear ‘ 25.00Dollars
Factors ainina Admin.-Rork 0.5 Hours/Dav 50 Dollars/Hour
lﬁ!l BCON D SR 0_[OUA ROL ENGINEER K266 nvir. Safetv. Health & Ouality inea !
Factors 1 OA Endaineer-Stewart 9 Hours/Dav 80 Dollars/Hour
a5t JSURCONTRACTED SRVS | Fian ToTRERENGINEERS | kamos Ipazicsecandsabs 1 inear \ 720.00lDollars |
Factor rt Endin M Hours/Dav Dollars/Hour
%C and Sa \ 450.00[Dollars
50 Dollars/Hour
%C and Sa \ 450.00[Dollars
Factors 1 WIPP Records Administrator-Huvett 9 Hours/Dav 50 Dollars/Hour
Line Item 12 - NMSLs
BOE Hi storical Data Source - FY99 NVSL devel opment for B371 Salts Project
Item Desc - Devel op/revise nuclear material safety limt (NVSL)
Br eakdown of Historical Data:
Item - sane
Units - 1 linmt
Unit Cost - $23,000
Unit Cost Adjustment factor - 1.0
Revi sed Unit Cost - $23, 000
Basis for adjustment - n/a
Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E080 INUCLEAR (CRITICALITY) ENGINEER| KA10S [B371 ESH&O Linear 75.00
i Hours/NMSL
ire Project | Linear \ 75.00/Hours

_Factors 1 NMSL Sont (Rick Moore) 75 Hours/NMSL
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WBS No: 1AAH

Activitv | D: 1AH1011003 Rockv Flats Closure Proiect \?\glsquilter EzAii\T-llme o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
A52_[TENERA E080 INUCLEAR (CRITICALITY) ENGINEER| SA01S |SSOC 371 Closure Proiect Linear [ 675000
A g 2 | 6.750.00/Dollars
Factors 1 NMSL Spnt (Ellen Savlor) 75 Hours/NMSL 90 $/Hour
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 10.117.42|Dollars
E r S
rtment | Linear 6.650.84|Dollars
Factors 6650.84 Dollars
Activitv ID:  1AH1011004 Description: FYO01 Salt Maintenance Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Salts Maintenance 35.00/dav HC 10 350 7.965 5.250 Q 13.215 3.799 17.015
11 Maintenance Plannina 35.00/dav HC 3 88 2.837 3.570 0 6.407 1.353 7.761
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 1.313 1.313 0 1.313
Total for Activity 1AH1011004: 438 10.802 8.820 1.313 20.936 5.153 26.089
Line Item 10 - Salts Maintenance
BOE Historical Data Source - FY99 Salts Project requirenents
Item Desc - Maintenance for continued gl ovebox operations
Br eakdown of Historical Data:
Item - Sane
Units - 1 day
Unit Cost - $700
Unit Cost Adjustnment factor - 1.0
Revised Unit Cost - $700
Basis for adjustnment - n/a
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 |FI ECTRICIANS KA20H |371/374 Facility Mamt Steelworkers Linear 4.00]
Maintenan ici Hours/Dav
\ 4.00/Hours
| Linear \ 2.00/Hours
E r i 2 Hours/Dav
ject | Linear \ 150.00/Dollars
Factors 150 Dollars/Dav
Line Item 11 - Maintenance Planning
BOE Hi storical Data Source - FY99 Salts Project requirements
Item Desc - Engineering and planning of mai ntenance for continued gl ovebox operations
Br eakdown of Historical Data:
Item - Same
Units - 1 day
Unit Cost - $490
Unit Cost Adjustment factor - 1.0
Revi sed Unit Cost - $490
Basis for adjustment - n/a
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E040 EL ECTRICAL ENGINEERS SA01S |SSOC 371 Closure Proiect Linear 1.25|Hours
Factors 25 hours/mo 0.05 mo/dav
i51! STRAIGH ME BASE EQ070 IMECHANICAL ENGINEERS SAQ1S |SSOC 371 Closure Proiect | Linear ‘ 125|H0urs |
Factors J Ja
i | Linear \ 90.00lDollars
Factors 1 Planner 25 hours/mo 0.05 mo/dav 72 $/hour
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WBS No: 1AAH

Activitv | D: 1AH1011004 Rockv Flats Closure Proiect \?\:\:Squilter E:i\?—llme o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ A58 as] 0000 INONE | sao1s [ssoc 371 Closure Proiect Linear 12.00
Factors 12 Dollars/Dav
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 792.51|Dollars
E r S
rtment | Linear 520.97|Dollars
Factors 520.969 Dollars
Activitv ID:  1AH1011005 Description: FYO01 Salt Samplina (8samples/wk. 22.5wks) 180 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
B5S909528 Salt WAP Samplina 22.00/wk BM 82 1.802 39.478 6.600 Q0 46.078 18.831 64.909
Defer Fundina |Salts Samplina (06/13/00) 1.00/each EE 0 0 0 20.000 0 20.000 0 20.000
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 4541 4,541 0 4541
Total for Activity 1AH1011005: 1.802 39.478 26.600 4.541 70.619 18.831 89.450
Line Item B5S909528 - Salt WAP Sampling
BOE Benchmark Source - FYOO Salts Qperations Estimate
Benchmark Item Desc - Salts sanpling occurring in repack gl ovebox
Br eakdown of Benchmark Dat a:
Item -
Units -
Unit Cost -
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE S010 |CHEMISTS K267S |AnaMigaLLab_QLa1QnLS§mc_es Linear 9.00
actors hours/dav
R N R orkers | Linear ‘ 72.90IHours
Eactors 2 RCTs 8.1 hours/dav 4.5 davs/wk
ject | Linear \ 300.00|Dollars
Factors 300 $/week
Line Item Defer Funding - Salts Sampling (06/13/00)
BOE |Esti mator reduced funding in FYOO by $20,000 on 6/13/00 in order to meet K-H budget target requirenent. Funding was shifted into FYOL.
Resources Cost Element ill Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS 0000 |NONE SAQ01S |SSOC 371 Closure Proiect Linear 20.000.00|
Factors 20000  Defer fundina from FY0O0
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
CON_|CONTINGENCY 0000 [INONE ZDEPT INo Department Linear 2.755.30
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 1.785.45IDollars
Factors 1785.45 Dollars
Activitv ID:  1AH1011006 Description: FYO01 Salt Closeout Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Close Out 1.00lea BM 0 0 (0] 10.000 0] 10.000 0 10.000
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 530 530 0 530
Total for Activity 1AH1011006: 0 0 10.000 530 10.530 0 10.530
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WBS No:
Activitv | D:

1AAH
1AH1011006

Line Item 10 - Close Out

Ro

Baseline Cost and Basis of Estimate

Proiect
WBSFilter
Activity Filter  *

ckv Flats Closure Proiect

Baseline Devl
1AAH

SartsIn FY *

BOE Benchmark Source - FYOO Salts project managenent and support estimates
Benchmark Item Desc - Continuation of managenent and support for project closeout
Br eakdown of Benchmark Dat a:
Item - FY99 Salts project nmanagenent and support requirenents
Units - day
Unit Cost - $9, 000
Unit Cost Adjustnment factor - 5%
Revi sed Unit Cost - $450 per day ($10,000 total)
Basis for adjustnment - Personnel will be reduced to minimal required to conplete WPP docunentation and cl ose out project.
Resources Cost Element il Department Curve Quantity | Units
A5SH |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS SA01S |SSOC 371 Closure Proiect Linear 10.000.00
Factors 10000  Subcontracted Services
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 319.88
E r S
rtment Linear 210 781@[[&5_‘
Factors 210.278 Dollars
Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Total Total Cost & Escalation Cost
38,943 950.816 1.776.443 63.224 2.790.484 459.975 3.250.459
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